2016-16 Sign for Liberty Civic Auditorium
Review DateMé

Rite Lite Signs, Concord, NC
Cost $41,440.00
Days to Complete 75
40% Design - z& 70
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Complete Signs, Dothan, AL
Cost $29,998.00
Days to Complete 56
40% Design = 2.0 7o
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Design Works, Sunset, SC
Cost $49,429.90
Days to Complete 75
40% Design = 4-0 /,
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EBSCO Sign Group, Sarasota, FL
Cost $38,000.00 ¥+
Days to Complete 120
40% Design = 25 ?c

- N ; ) ) ? A ‘Z, J’U ()
30% Materials = A/ Bccfaghe, Wil wraloobel #7 g

::;v.{'/- /| 4¢4_?i»4’&" =L f

A

30% Installation & Training .2 7 = E/Z(,w;
. (7
Total % &5 /4

New Media Communications, W. Columbia, SC
Cost $36,115.87

Days to Complete 70
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Palmetto Graphix, Chapin, SC
Cost $56,597.56

Days to Complete 60-90
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St. Clair Signs, Taylors, SC
Cost $33,335.88

Days to Complete 30-45
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